
Order the plants / seed by September the 
year before planting

• A lot goes in to producing a quality seedling; collecting 
seed, buying fresh potting mix, arranging nursery space, 
watering, quality control as well as time required for 
them to germinate and grow big enough to plant.

Order tree guards, see factsheet Revegetation 
Planting.

Does the ground need ripping?  
(surface limestone, heavy compaction or impervious clay 
layer) If so, this must occur at least six months before 
planting/seeding to ensure soil has settled. Check with 
your revegetation contractor.

Winter weed control 
Spray annual winter weeds one month before planting/
seeding.

Organise your planting team. 
It is easy to underestimate the amount of time required: 

• 5 minutes/plant/person = 12 plants/hour = 96 plants/
person/day in soft soil
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Purpose
The purpose of the revegetation determines the site planning 
required, and what needs to be done. Revegetation for 
shelterbelts, shade trees and conservation have different 
approaches and complexities. The size, shape and location of 
revegetation will also impact planning. Will you use tubestock or 
direct seeding or both?

Planning
Revegetation may look simple, but there are key steps to follow. 
Poor planning usually means failed or poor revegetation; i.e. 
something was forgotten, usually at a critical time.

Begin planning 12 months before putting things in the ground. 

Choose the area - is it fit for purpose?
• If it is a shelterbelt, will it shelter when you need it? 

Do you need summer or winter wind protection? 
Consider prevailing wind directon.

• Do not plant near powerlines or underground services  
(Dial 1100 before you dig).

Engage a revegetation contractor early
•  June to September the year before planting - their 

extensive experience is invaluable.

Determine planting design and types of plants 
This will drive all your site preparation and  
planting/seeding needs.

• Your revegetation contractor’s extensive knowledge will 
be specific to your location, e.g. plants for your soil type, 
weed control, timing of actions.

Start weed control 
Grasses like Phalaris and Tall wheat grass need spraying 
12 months before revegetation is planted. Left unchecked 
they will outcompete your seedlings.

• Use a broadspectrum knockdown herbicide
• Be prepared to control summer weeds  

(especially after summer rain)
• Do not boom spray sandy soil, it will blow in summer  

– do strips instead
• Check with your revegetation contractor for 

 alternative herbicides.

Revegetation Site 
Planning
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Plant selection 
Local native plants are best. They are adapted to your local soils 
and conditions, best able to survive seasonal variations and are 
generally more resistant to pests and diseases. Ensure you select 
plants that will thrive on similar soils to your revegetation area.

Select a range of trees, shrubs (large and small) and tough 
ground covers that will do the job. 

Planning Revegetation on Farms in the South East lists common 
South East species, their growth habits and preferred soil types 
on pages 9-14.

How many plants do you need?
Table 1. A guide to plant numbers based on good planning, preparation and 
maintenance. Plant numbers will vary according to each site. Seek advice from 
revegetation contractor or Bush Management Advisor.

Fencing
Stock proof fencing is a must. It is extremely disappointing to 
have stock demolish all your planning and hard work in one 
day. Make sure gates and vehicle access are included in fence 
design, it makes maintenance much easier. It is also easier to get 
the one errant beast that inevitably jumps over the fence!

Don’t plant trees close to fences! Leave at least three metres 
from the fence line and only low shrubs in the first few metres. 
Trees should be at least five metres or more from fences. It is 
annoying removing fallen tree branches from fences.

For shelter Belt Planting 
based on 15m width,  

4 rows, 3m apart

Large Block Habitat Planting
Vary planting density

Big Gum Woodland Stringybark Woodland

Plants per row per 100m Plants per hectare

Large tree
Middle 2 rows

10 – 16
(6 to 10m apart)
Middle two rows

25 – 36
(15 to 20m apart)

36 - 100
(10 – 15m apart)

Small tree/large 
shrub > 2m  
Leeward row

20 - 50
(3 to 5m apart)

70 - 300 100 - 450

Variation in plants’ size changes numbers. Seek advice.

Shrub < 2m
Windward row

50 - 30
(2 to 3m apart)

400 - 1500 550 - 2500

Variation in plants’ size changes numbers. Seek advice.

Plant type
(Tubestock)
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Good fencing is essential to stop stock access

At the time of planting, spacing may seem too far apart 
but once established is very effective

More information 
Limestone Coast Landscape Board

Mount Gambier Office
11 Helen Street
Mount Gambier SA 5290
Phone: 08 8735 1177

Keith Office
61 Anzac Terrace
Keith SA 5267
Phone: 08 8755 1620


